EXTENSION OF TIME PROPOSAL

1	Name of Work	Improvements & Apholding to coconut Garden Layout roads of Nijanatha Nagara in Byralagunte Ward No. 14
2	Amount of Work portion	-
3	Estimate Cost	50.00 Lakhs
4	Name of Contractor	KRIDL
5	Agreement No	-
6	No. and date under which work order is issued	EE/DD/WO/449/12-13
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub divisin office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract.	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	-
15	Date of recommending time limt applied for	-
16	Wheather the original applicationof the contractor is enclosed	-
17	Balance or work remaining to be done	-
18	Probable time required for completion of remaining worl	-
19	Cost of work charged establishment charged on the work after the expairy of original period	-
20	Wheather notice as per clause of contract has been issued	-
21	Remarks of the AEE and the dialy rate of penatly proposed	-
22	Remarks of the EE with the daily rate of penalty proposed	5,670/-

AE

Asst.Executive Engineer

Executive Engineer
Dasarahalli Division
B.B.M.P

Chief Engineer
Dasarahalli Zone
B.B.M.P

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.

Scanned by CamScanner